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999 18th Street, Suite 500 2,4 %«l‘f '
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Re: Fourth Quarter Superfund Report FY '39/ 4%
Dear Mr. Medrano:

Enclosed are Quarterly Reports for the Fourth Quarter of FY'99 for our various Cooperative
Agreements. Please call Brad Johnson at (801) 536-4156 if you have any questions.

Sincerely, uﬁ\yQ/A)w‘
M (

%\Kcnt P. Gray, Director
Division of Environmental Response and Remediation
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Enclosure(s)

cc: Robin Coursen (with enclosure)
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SITE SPECIFIC REPORTS - 4™ QUARTER FFY 1998

SITE PHASE ACTIVITY REPORT
BROWNFIELDS | .. ot . | Continued to be involved with the Browntields Pilot Projects in the

State. Assisted West Valley City with preparation of a Brownfields

Pilot Proposal.

* Murray Smelter: Provide a project manager to assist with the
project.

» Ogden City: Provide a project manager to assist with the project.

* Provo/Ironton: Participated in meetings and discussions as
requested.

* Salt Lake City/Gateway: Attended regularly scheduled Gateway
meetings. Discussed possibility of sampling city-owned property
using brownfields assessment funds.

* West Jordan Pilot: Attended monthly meetings and review
documents as requested. Discussed sampling plan with the local
pilot manager.

MIDVALE SLAG | RI/FS | Participated in numerous discussions and meetings to resolve issues
0ou2 RD/RA | associated with State assurances for the site.

MURRAY RD/RA | Reviewed and provided comments on the following documents;
SMELTER Construction Management Plan, Health and Safety Plan, Smoke

Stack Characterization Study, and Construction Quality Control Plan.

Participated in discussions regarding a Prospective Purchaser

Agreement for the site. Performed oversight activities of

construction for the project.

PALLAS RAIL EE/CA | Conducted site visits to observe construction activities. Reviewed

YARD construction reports, the Sampling and Analysis Plan, and Laboratory
Quality Assurance Plan. Participated in meetings as necessary.

PETROCHEM - RD/RA | Provided comments on various RD project plans and reports.

EKOTEK - ‘ Participated in numerous meetings and discussions regarding the
project.

RICHARDSON RI/FS | No activities to report.

FLAT

ROSE PARK RA Continue to coordinate routine operation and maintenance activities.

SLUDGE PIT

SANDY EE/CA | Reviewed and provided comments on activities at the site.

SMELTER Participated in meetings to discuss UDEQ concerns with the

direction of the project. Conducted periodic site visits to review
progress of the construction.
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BLOCK RICHARDSON FLAT - 4656
STGBOBLIAMA 01 .:,ufé’;; 1st Quarter || 2nd Quarter f} 3rd Quarter |f  Jul-98 Aug-98 Sep-98 || 4th Quarter || YTD Total R:n'::jﬁg
Personnel $ 7,548 % 258118 4348 - 0 0 oS - s 301 $7,247
Fringe Benefits $ 2,627 || $ 8718 190% - 0 0 olls - $ 106 32,521
Travel $ 4891 § - $ - $ - 0 0 ops - $ - $489
Equipment $ - $ - $ - $ - 0 0 (3 K] - $ - $0
Supplies $ 480§ $ 1248 31s - 0 0 ofs - is 15 $465
DP Suppties/Equip 1l $ - s - i - Iis 0 0 oRs - IS - 30
Contractual $ - $ - 3 - $ - 0 0 ofs - $ - $0
Construction $ - $ - 3 - 3 - 0 0 ofls $ - $0
Qther $ 1,065 {1 $ 1243 51 - 0 1] ol s - $ 17 $1,048
TOTALDIRECT{lS 12209118 369 || $ 7008 - 0 0 oS - lis 439 11,720
Indirect Allocations $ 171518 571% 118 - 0 0 ofs - |ts 63 $1,647
ToTAL{[s 13,9243 426l s 1B 0 0 ofis - s 507 13,417
CUMULATIVE: 426 507 507 507 507 507 507

BUD9B.XLT

(4656)




FINANCIAL REPORT - 3*°” QUARTER FFY 98

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY

CURRENT

AVAILABLE

ACTIVITY FUNDS EXPENDED | % OF PROJECT TIME NEEDED FUNDS NEEDED

: ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE TO COMPLETE
CORE $740,000 $740,000 $408,140 55% 9 MONTHS $331,860
BROWNFIELDS $150,000 $150,000 $41,122 27% 9 MONTHS $108,878
MIDVALE SLAG OU2 $127,000 $127,000 $106,553 84% 9 MONTHS $20,447
MURRAY SMELTER $154,000 $154,000 $136,123 88% - 9 MONTHS $17.877
PALLAS RAILROAD YARD $30,000 $30,000 $16,411 55% 9 MONTHS $13,589
PETROCHEM $141,000 $141,000 $87,153 62% 9 MONTHS $53,847
RICHARDSON FLAT $15,000 $15,000 $1,583 1% 9 MONTHS 313,417
ROSE PARK SLUDGE PIT $10,000 $10,000 $4.873 49% 9 MONTHS $5,127
SANDY SMELTER $155,000 $155,000 $61,381 40% 9 MONTHS $93.,619
SITE ASSESSMENT $1,200,000 $1,200,000 $568,199 47% 9 MONTHS $631,801
UP&L AMERICAN BARREL $25,000 $25,000 $9,728 39% 9 MONTHS $15,272
VOLUNTARY $435.000 $435,000 $28,663 7% 9 MONTHS $406,337
TOTALS $3,182.000 $3,182,000 $1,469,929 46% 9 MONTHS $1,712,071

CURRENT ALLOCATION - Represents the total funding allocated to each budget category for the 3 ycar budget period, including transfers that have occurred since inception of the block agreement.

FUNDS AVAILABLE - Represents the total amount of funds currently in the account including annual disburseinents and transfers.
% OF PROJECT COMPLETE = FUNDS EXPENDED/CURRENT ALLOCATION.
TIME NEEDED TO COMPLETE - Represents the amount of time remaining in the block agreement.

FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.
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